
This week the contractor mobilized from Baker, CA to Manzanar, CA to start the second portion of the pro-
ject. 

At Manzanar National Historical Site, the contractor spent three days crack sealing and crack filling before 
beginning applying micro surfacing to the pavement. 

The contractor is planning on working Saturday. 

The Auto Tour Route will be closed during construction on that route all other routes will have one-way traffic 
control. 
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Expect delays of up to 15 minutes on various routes as the work progresses. 

Partial closures at Manzanar beginning April 3. 

DELAYS AND CLOSURES:  

Project Engineer:  D. Brouillard 

Project Website: https://flh.fhwa.gov/projects/ca/manzanar 

WORK SCHEDULE: 

M—S, 7:00—6:00 

Crack sealing Manzanar’s Frontage Road 


